STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 11/6/2014  Page 1071
TO: Tony Anziano, Program Manager / FILE:  EA 04 -0120F4

CO-RTE-PM  SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO#: 970 | SUPPLEMENT# Q | Category Code: CBPC CONTINGENCY BALANCE (incl. this change) ~ $25,510,582.86
COST:  $102,442.00 INCREASE M DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? [] YES [ NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES [] NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:

PROJECT DESCRIPTION:

LED Fixture Details Belvedere/Tower Base

CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Time Adj. This Change: Time Adjustments:

0 Day(s) 630 Da

Previously Approved CCO

Tolal # of Unreconciled Deferred Time
CCO(s): (including this change)

2

Percentage Time Adjusted:
(including this change)

y(s) 25 %

THIS CHANGE ORDER PROVIDES FOR:

Furnishing and installing LED driver boxes for belvedere light poles (Main Span Safety Light Belvedere Light (MSV)), LED
driver boxes and non-fusible disconnect switches for Tower base (Main Span Aesthetic Light Upward Flood Light (MAU)/Main

Span Aesthetic Light Roadway Light (MAR)) fixtures, and addi

tional light fixtures at the Tower base. Repair paint on the

belvedere light poles damaged during the installation of LED driver boxes.

Contract Change Order (CCO) 167 “Replace Metal Halide Lights with LEDs" changed Main Span Aesthetic Light Downward
Flood Light (MAD), Main Span Aesthetic Light Marker Light (MAM), Main Span Aesthetic Light Pylon Marker Light (MAP),
MAR, Main Span Aesthetic Light Pylon Flood Light (MAT), MAU, Main Span Safety Light Roadway Light (MSR), and M3V
fixtures to LED. CCO 72 S1 “Additional Cable Electrical” changed aviation fixtures to LED and made other electrical changes
to support LED for aviation, MAD, MAP, and MSR fixtures. CCO 61 “Electrical Warning Systems" changed navigation fixtures

to LEDs and madified conductors and electrical enclosures to

support LED. CCO 141 “Sign Structure” changed the

overhead sign structure fixtures to LED and added driver boxes to support LED. CCO 252 “Roadway Level LED Fixtures
Details” added driver boxes to support LED for MAT and MAU fixtures that were changed to LED in CCO 167.

This change order will add LED driver boxes and non-fusible disconnect switches to support the additional power supply
needed for the belvedere light pole and Tower base fixtures that were changed to LED in CCO 167. Additional Tower base
lights will also be installed to eliminate shadows at the Tower base.

The total cost of this change order is $102,442.00 lump sum, which can be financed from the contingency fund. A detailed

cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Lina Ellis

(Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date 5/23/13 THIS REQUESE TOTAL TO DATE
Bridge Engineer: Date TEMS $0.00 $0.00

gerEnginesy: FORCE ACCOUNT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 8/14/13 | AGREED PRICE $102,442.00 $102,442.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $102,442.00 $102,442.00

: FEDERAL PARTICIPATION
Environmental: Date
. — ENIg— [} PARTICIPATING [] PARTICIPATING IN PART NONE

el (Speciiy):

E § RLTRRY — [] NON-PARTICIPATING (MAINTENANCE) [JNON-PARTICIPATING

Oth ify): int, Li i

erispecty) Stnict Mk, Lina Fllle Date  B/5/13 | LrnepaL SEGREGATION  (if more than one Funding Source or P.LP. ype)
District Prior Approval By:  HQ, Larry Salhaney Date 8/14/13 | [T|cco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ {issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date
e 1/ Y58

i Sy ) () Vs

ADA Notice: For individuals with sensory disabilities, this doéumenl is available in allernate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




